


Meeting Minutes Transmittal

SW-1 and SW-2
Joint Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington
November 22, 2005


RECEIVED
MAR 13 2006

EDMC


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.


Project Manager, Ecology

Date: 1/24/06


Project Manager Representative, RL

Date: 01.24.06


Project Manager Representative, FH

Date: 01.24.06

SW-1 & 2 Administrative Record	H6-08
JM Silko	A6-38
JB Price	H0-57
J Stults	H0-57
GT Berlin	E6-35

JOINT PROJECT MANAGERS MEETING

825 Jadwin/Room 590A

Hanford, Washington

November 22, 2005

3:00 pm – 4:30 pm

Agenda

- I. M-91
 - A. Approval of October 25, 2005 M-91 PMM Meeting Minutes
 - B. Status Report
 - 1. SAP Implementation Status
 - C. General Discussions
 - D. Status of Actions
 - E. New Action Items
- II. LLBG
 - A. Approval of October 25, 2005 LLBG PMM Meeting Minutes
 - B. Status Report
 - C. Project Specific Issues
 - 1. Permit Status
 - 2. Groundwater Sampling Schedule
 - D. General Discussions
 - E. Status of Actions
 - F. New Action Items
- III. SW-1 & 2
 - A. Approval of October 25, 2005 SW-1 & 2 PMM Meeting Minutes
 - B. Current Status
 - C. General Discussions
 - D. Status of Actions
 - E. New Action Items
- IV. Next Joint Project Managers Meeting

SW-1 & 2 PROJECT MEETING MINUTES

Joint Project Managers Meeting

825 Jadwin/Room 590A

Hanford, Washington

November 22, 2005

- I. Approval of October 25, 2005 SW-1 & 2 PMM Meeting Minutes.
- II. Status Report
Greg Berlin (FH) presented the operable units monthly highlights (attached).
- III. General Discussions
Jennie Stults (Ecology) reported that the 200 area unit working group will be meeting next week. M-15 and M-20 milestones will be addressed and an M-15 major milestone date may change. SW 1&2 will be one of the next milestones to be re-negotiated. Ms Stults also mentioned that EPA is requiring milestones dates for remedial actions.
- IV. Status of Actions
 1. 1370 – the position paper remains in Ecology management/legal review. A response is expected in early 2006.
- V. New Action Items
 - A. There were no new action items.
- VI. Next Joint Project Managers Meeting
The next Joint PMM was scheduled for January 24, 2006.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

200-SW-1 and 200-SW-2

Task ID: 1370 Provide a position paper on RCRA/CERCLA integration.

Task Lead: Mills, Matt

FH Deactivation & Decommissioning/200-SW-1 and 200-SW-2

POC: Berlin, Greg

Classification: Open

Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Provide a position paper on RCRA/CERCLA integration.

Date	Status
------	--------

11/22/2005	The position paper remains in Ecology management/legal review. A response is expected in early 2006.
10/25/2005	Ecology needs to conduct internal discussions to determine the path forward. A schedule for a response will be provided next week.
8/23/2005	Matt Mills will provide the position paper at the September meeting.
7/26/2005	Task opened. Matt Mills will be the actionee.

Central Waste Complex

Task ID: 1323 Discuss the redline/strikeout version of the permit.

Task Lead: Williams, Joel

Waste Stabilization and Disposition/Central Waste Complex

POC: Saueressig, Dan

Classification: Open

Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Discuss the redline/strikeout version of the permit.

Date	Status
------	--------

11/17/2005	Ecology will be issuing a letter to RL.
10/27/2005	Ecology will be issuing a letter to RL stating that the starting point for the WRAP and CWC Part B permit applications will be the August 2003 version.
9/22/2005	The parties continue to wait on the AG's decision regarding offsite issues.
8/25/2005	The parties continue to wait on the AG's decision on offsite issues. It is anticipated that the letter will be issued in September 2005.
7/28/2005	The parties are waiting on the AG's decision on the offsite issue.
6/29/2005	Jeannette Hyatt (FH) will provide Ecology with the redline strikeout version of the permit containing the QUO language.
5/26/2005	Jeannette Hyatt (FH) will provide Ecology with the redline strikeout permit containing the QUO language.
3/23/2005	Task opened. Joel Williams (FH) will provide Deborah Singleton (Ecology) a copy by email of the ghost letter that was given to Ecology in June 2004 stating the start date for the Part B permit will be August 2003. Ecology will schedule a meeting to discuss the redline/strikeout version of the permit

200-SW-1 and 200-SW-2 Operable Units
Monthly Highlights
November 2005

200-SW-1/2

- DQO for Non-Intrusive Characterization -- DQO planning sessions have continued. DQO workshops are scheduled for the period of November 28 – December 15, 2005. Results from the DQO process/report will contribute to a Sampling and Analysis Instruction report (targeted for completion in late January).
- Historical Records Research -- Historical records for the 22 Bin 3A and Bin 3B waste sites have been assembled for each burial ground, and (where possible) on per trench and per waste package basis. Data quality ratings have been assigned for currently obtained data to support the development of an historical records database and to support the upcoming mini-DQO session for non-intrusive investigations.
- Radiological Surveys -- A white paper on non-intrusive radiological survey techniques has been written to support the upcoming DQO process. Recent tractor-based radiological survey maps and data have been assembled for each of the Bin 3B burial grounds.
- Geophysical Investigations -- Phase-1 geophysical investigations involving EM, magnetometer and GPR surveys were completed in September on the eight, older/inactive burial grounds (~64 acres total) in 200 East and West Areas. Review comments on the field investigation summary report are being addressed; the final report should be released in early December.
- TRU Treatability Study -- Observed field demonstration of TRU waste drums that were exposed as part of the *Treatability Study Test Plan for the 200 Area Burial Grounds 218-E-12B Project*.
- Aerial and ground-based photos have been recently obtained for all Bin 3A and Bin 3B waste sites; copies have been provided to John Silko (RL).

[illegible]