



Tri-Party Agreement

0057490

MEMO OF AGREEMENT

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT)
MILESTONE M-44-08 DISPUTE RESOLUTION EXTENSION OF PROJECT MANAGER REVIEW PERIOD

- References: (1) RL Letter to M. Wilson from J. E. Kinzer "Ecology Rejection of M-44-08 Tank Characterization Reports", dated November 7, 1995
- (2) Ecology Letter to P.F.X. Dunigan from A. Stone "Review of Tank Characterization Reports and Failure to meet M-44-08", dated October 31, 1995

This letter follows several discussions with both U.S. Department of Energy, Richland Operations Office (RL) and the Washington State Department of Ecology (Ecology) on the dispute resolution of Tri-Party Agreement Milestone M-44-08. Although progress has been made, the issues related to Milestone M-44-08 remain unresolved and will require additional discussion between RL and Ecology.

Therefore, in accordance with Article VIII, Paragraph 30.E, RL is requesting the period of time allowed for the Project Managers to resolve the dispute to be extended an additional 14 days (February 6, 1996). In the event that the dispute is still unresolved by this date, additional steps may be taken to elevate the dispute to the Inter Agency Management Integration Team (IAMIT) who are scheduled to meet on February 27, 1996.

Concurrence:

RECEIVED
JUN 25 2002

EDMC

Christopher P. Bader, Deputy
Assistant Manager
U.S. Department of Energy
Richland Operations Office

1/2/96

Date

Toby M. Michelena, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology

1-23-96

Date