





Tri-Party Agreement

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND  
CONSENT ORDER CHANGE REQUEST M-41-96-01

Change Request M-41-96-01, concerning M-41-09 Interim Milestone, "Start Interim Stabilization of 7 Non-Watch List Tanks in 241-S Tank Farm," is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The dispute has been elevated to the Director of Ecology for resolution. The period for discussion and resolution of this dispute will expire on July 10, 1996. The parties have agreed that further discussion on this issue will be beneficial. Therefore, the parties have agreed to extend the dispute period.

The end of the period during which DOE and Ecology seek resolution of the dispute is hereby extended seven (7) days, from July 10, 1996 to July 17, 1996, to allow time for discussion of the issue at the Senior Executive Level.

  
John D. Wagoner  
Manager  
U.S. Department of Energy  
Richland Operations Office

  
Mary R. Ireland  
Director  
State of Washington  
Department of Ecology

cc: L. D. Arnold, WHC  
B. Burke, CTUIR  
J. W. Donnelly, Ecology  
R. Jim, YIN  
T. M. Michelena, Ecology  
D. Powauke, NPT  
D. R. Sherwood, EPA