



Tri-Party Agreement

APR 24 2001

005492

EXTENSION OF DISPUTE RESOLUTION FROM APRIL 24, 2001, TO MAY 22, 2001, TO RESPOND TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST M-91-00-04 (FOR M-091-03) AND CHANGE REQUEST M-91-00-03 (FOR M-091-01)

An extension from April 24, 2001, to May 22, 2001, is agreed to by the parties in order to continue dispute resolution discussions at the Project Manager level on the Tri-Party Agreement Change Request M-91-00-04 for M-091-03 "Transuranic (TRU)/Transuranic Mixed (TRUM) Project Management Plan (PMP)."

Furthermore, the related due date for Tri-Party Agreement Change Request M-91-00-03 (for M-091-01) "Complete acquisition of facilities . . . for storage, treatment and disposal of post 1970 TRU/TRUM" is hereby extended from April 24, 2001, to May 22, 2001, to allow for completion of the TRU/TRUM PMP dispute resolution.

Michael A. Wilson, Manager  
Nuclear Waste Programs  
State of Washington  
Department of Ecology

W. Wade Ballard, Assistant Manager  
for Planning and Integration  
U.S. Department for Energy  
Richland Operations Office

cc: R. Gay, CTUIR  
L. J. Cusack, Ecology  
F. Jamison, Ecology  
R. F. Stanley, Ecology  
D. R. Sherwood, EPA  
J. S. Hertz, FHI  
O. S. Kramer, FHI  
E. J. Murphy-Fitch, FHI  
R. E. Piippo, FHI  
T. M. Martin, HAB  
P. Sobotta, NPT  
M. L. Blazek, Oregon Energy  
D. E. McKenney, WMH  
R. Jim, YN  
Administrative Record

RECEIVED  
MAY 16 2001

EDMC