




Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

0046483  
041365

DEC 23 1996



Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352-0539

Dear Mr. Sherwood:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM,  
CHANGE NUMBER M-15-96-12, FOR THE 200-ZP-2 REBOUND STUDY MILESTONE

Attached for your information is the subject change control form, establishing a milestone for the restart of the soil vapor extraction systems no later than April 30, 1997. This form was signed based on agreements made by the U.S. Environmental Protection Agency, the lead agency for this operable unit, and the U.S. Department of Energy, Richland Operations Office, at the 200-ZP-2 Rebound Study Status Meeting on November 13, 1996.

If you have any questions, please contact Ms. Tortoso at 373-9631.

Sincerely,

Arlene C. Tortoso, Project Manager  
Groundwater Project



GWP:ACT

George H. Sanders, Administrator  
Hanford Tri-Party Agreement

Attachment

cc w/attach:  
D. A. Faulk, EPA  
M. A. Buckmaster, BHI  
G. C. Henckel, BHI  
R. D. Morrison, FDH (w/orig attach)  
E. R. Skinnerland, Ecology  
P. R. Zielinski, EM-443

46322  
041365

Change Number  <b>M-15-96-12</b>	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	Date  <b>October 4, 1996</b>
Originator  <b>A. C. Tortoso</b>		Phone  <b>(509) 373-9631</b>
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title  <b>200-ZP-2 REBOUND STUDY RESTART (M-15-36)</b>		
Description/Justification of Change  <p>Approval of this change request would result in the addition of one Tri-Party Agreement milestone as follows:</p> <p>M-15-36    Restart the 200-ZP-2 vapor extraction systems.                      April 30, 1997</p> <p>A rebound study will be initiated November 4, 1996 and continue through April 30, 1997. Data collected during the study will be used to evaluate the extent of the CCL4 plume, source distribution, groundwater influence, enhancement of system operations, plume control, cleanup goals, and final remedy selection. The study will be initiated per the test plan presented to the EPA during the October 31, 1996 DQO meeting and finalized as Rev.0. The Tri-Party Agreement milestone date may be modified based on the results of the rebound study. The 90 day change notification will not apply.</p>		
Impact of Change  <p>Approval of this change request will result in the addition of one 200-ZP-2 milestone.</p>		
Affected Documents  <p>Hanford Federal Facility Agreement and Consent Order, Action Plan, Appendix D.</p>		
Approvals <div style="display: flex; justify-content: space-between; align-items: flex-start;"> <div style="width: 40%;">   <small>DOE</small> </div> <div style="width: 30%;"> <b>12/12/96</b>  <small>Date</small> </div> <div style="width: 30%;"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </div> </div> <div style="display: flex; justify-content: space-between; align-items: flex-start; margin-top: 10px;"> <div style="width: 40%;">   <small>EPA</small> </div> <div style="width: 30%;"> <b>12/17/96</b>  <small>Date</small> </div> <div style="width: 30%;"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </div> </div> <div style="display: flex; justify-content: space-between; align-items: flex-start; margin-top: 10px;"> <div style="width: 40%;"> <small>N/A</small>  <small>Ecology</small> </div> <div style="width: 30%;"></div> <div style="width: 30%;"> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved         </div> </div>		