



Tri-Party Agreement

April 5, 1995

FOURTEEN DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-45-07B

The M-45-07B interim milestone, "Reach Decision on Whether to Proceed with Demonstration" for tank sub-surface barriers, is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The end of the initial thirty (30) day period where the unit managers seek resolution is extended fourteen (14) days. This extends the end of that period from April 5, 1995 to April 19, 1995.

Steven H. Wisness
Hanford Project Manager
U.S. Department of Energy
Richland Operations Office

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection
Agency

Mr. Roger Stanley
Hanford Project Manager
State of Washington
Department of Ecology

cc: L. D. Arnold, WHC
R. Jim, YIN
S. McKinney, Ecology
K. J. Oates, EPA
W. R. Wrzesinski, DOE

B. Burke, CTUIR
G. A. Meyer, WHC
T. Michelena, Ecology
D. Powaukee, NPT
Administrative Record

