



# START

November 21, 1990

K. M. Thompson  
Unit Manager  
U.S. Department of Energy  
P.O. Box 550, A6-95  
Richland, Washington 99352

J. D. Goodenough  
Unit Manager  
U.S. Department of Energy  
P.O. Box 550, A6-95  
Richland, Washington 99352



Re: 100-KR-1 and 100-KR-4 Operable Unit RI/FS Work Plan Drafts

Dear Sirs:

The above referenced documents were to be resubmitted to the Environmental Protection Agency on October 2, 1990, in accordance with the schedule for work plan reviews specified in the Tri-Party Agreement Action Plan. (Also reference my letters to you dated August 3, 1990). These documents are now around one and a half months late. I understand that there were technical editing problems that caused an initial one week delay. I was not overly concerned with that, but now 7 weeks have passed and I want to know when the documents will be delivered and why there was an extended delay. Please respond in writing within one week, (i.e. by close of business November 28, 1990).

Sincerely,

David R. Einan  
Unit Manager

cc: L. Goldstein, Ecology  
~~Veneziano, JMC~~  
Administrative Record (KR1 & KR4 Operable Units)



91120541674

# DISTRIBUTION COVERSHEET

Author

DR Einan

Addressee

KM Thompson  
JD Goodenough


Incoming Correspondence No.

9005029

Subject 100-KR-1 and 100-KR-4 Operable Unit RI/FS Work Plan Drafts

## Internal Distribution

Approval	Date	Name	Location	w/att
		<del>Correspondence Control</del>	<del>A3-01</del>	
		President's Office	B3-01	
		MR Adams	H4-55	
		BA Austin	B2-14	
		RJ Bliss	B3-04	
		LC Brown	H4-51	
		C DeFigh-Price	B2-20	
		KR Fecht	H4-56	
		EDMC	H4-22	
		KL Hoewing	B3-06	
		WL Johnson	H4-55	
		RE Lerch (Assignee)	B2-35	
		HE McGuire	B2-35	
		K Parnell	H4-18	
		DE Simpson	B3-51	
		TB Veneziano	B2-35	
		JL Waite	B2-35	
		SA Wiegman	B2-19	
		TM Wintczak	L4-92	
		RD Wojtasek	L4-92	
		TPAI - (DH)	B2-35	



91127511675