

Change Number M24-89-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type, or print using black ink.	Date 11/10/89																								
Originator J. L. Waite		Phone 376-2248																								
Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager																										
Change Title Assign RCRA Well Interim Milestones for Calendar Year 1991																										
Description/Justification of Change The following RCRA well locations have been determined and are in support of Milestone M-24 "Install RCRA Groundwater Monitoring Wells at the rate of ... 50 per year" (1991 and after). These locations are based upon permitting and RCRA detection and monitoring requirements.																										
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; width: 15%;"><u>MILESTONE #</u></th> <th style="text-align: left; width: 70%;"><u>MILESTONE DESCRIPTION</u></th> <th style="text-align: left; width: 15%;"><u>DUE DATE</u></th> </tr> </thead> <tbody> <tr> <td>M-24-12</td> <td>Install 18 additional RCRA wells around low-level burial grounds (69 total)</td> <td>Dec. 1991</td> </tr> <tr> <td>M-24-13</td> <td>Install 3 RCRA wells around 216-S10-Pond</td> <td>Dec. 1991</td> </tr> <tr> <td>M-24-14</td> <td>Install 4 additional RCRA wells around the 100-D Pond</td> <td>Dec. 1991</td> </tr> <tr> <td>M-24-15</td> <td>Install 10 additional RCRA wells around the SST's (33 total)</td> <td>Dec. 1991</td> </tr> <tr> <td>M-24-16</td> <td>Install 7 additional RCRA wells around the B-Pond (17 total)</td> <td>Dec. 1991</td> </tr> <tr> <td>M-24-17</td> <td>Install 4 additional RCRA wells around the 1324-N/NA Ponds</td> <td>Dec. 1991</td> </tr> <tr> <td>M-24-18</td> <td>Install 4 additional RCRA wells around the 216-A-29 Ditch</td> <td>Dec. 1991</td> </tr> </tbody> </table>			<u>MILESTONE #</u>	<u>MILESTONE DESCRIPTION</u>	<u>DUE DATE</u>	M-24-12	Install 18 additional RCRA wells around low-level burial grounds (69 total)	Dec. 1991	M-24-13	Install 3 RCRA wells around 216-S10-Pond	Dec. 1991	M-24-14	Install 4 additional RCRA wells around the 100-D Pond	Dec. 1991	M-24-15	Install 10 additional RCRA wells around the SST's (33 total)	Dec. 1991	M-24-16	Install 7 additional RCRA wells around the B-Pond (17 total)	Dec. 1991	M-24-17	Install 4 additional RCRA wells around the 1324-N/NA Ponds	Dec. 1991	M-24-18	Install 4 additional RCRA wells around the 216-A-29 Ditch	Dec. 1991
<u>MILESTONE #</u>	<u>MILESTONE DESCRIPTION</u>	<u>DUE DATE</u>																								
M-24-12	Install 18 additional RCRA wells around low-level burial grounds (69 total)	Dec. 1991																								
M-24-13	Install 3 RCRA wells around 216-S10-Pond	Dec. 1991																								
M-24-14	Install 4 additional RCRA wells around the 100-D Pond	Dec. 1991																								
M-24-15	Install 10 additional RCRA wells around the SST's (33 total)	Dec. 1991																								
M-24-16	Install 7 additional RCRA wells around the B-Pond (17 total)	Dec. 1991																								
M-24-17	Install 4 additional RCRA wells around the 1324-N/NA Ponds	Dec. 1991																								
M-24-18	Install 4 additional RCRA wells around the 216-A-29 Ditch	Dec. 1991																								
Impact of Change Administrative action required to incorporate this change into Table D-3 and the Work Schedule during the 1990 annual update.																										
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D, Work Schedule and Table D-3.																										
Approvals <div style="display: flex; justify-content: space-between;"> <div style="width: 45%;"> <p>DOE <i>[Signature]</i> _____</p> <p>EPA <i>[Signature]</i> _____</p> <p>Ecology _____</p> </div> <div style="width: 45%;"> <p>Approved _____ Disapproved _____</p> <p>Date <u>12/14/89</u></p> <p>Date <u>12/19/89</u></p> <p>Date _____</p> </div> </div>																										