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Tifany Nguyen

U.S. Department of Energy
Richland Operations Office
PO Box 550, MSIN A7-75
Richland, WA 99352

Dear Ms. Nguyen:

Thank you for the opportunity to offer comments on proposed changes to the Tri-Party
Agreement (change numbers M-85-12-02, M-93-12-02, M-94-12-04, M-89-12-02, M-16-12-06,
M-15-12-03).

It is unfortunate that the Hanford cleanup work identified in this change package is proposed
for delay, though we recognize that in many cases the delays are caused by additional work
scope being added.

The scope of some of the proposed delays is not well justified in the Change Control Form. We
recommend that future significant proposed Tri-Party Agreement changes provide a more
detailed explanation under the “Descriptions/Justification of Change” section of the form.

For the specific changes proposed, we offer these comments:

e River Corridor Decision Documents

o Oregon agrees with the plan to obtain additional groundwater monitoring data
in the 100 B/C Area before proposing a groundwater remedy.

o Oregon had earlier recommended that the Tri-Parties not issue remedial
investigation/feasibility studies and proposed plans for multiple reactor areas at
the same time, due to the burden on agencies such as our own and on other
stakeholders to review numerous lengthy documents in a short review period.
We are pleased that the Tri-Parties now recognize this burden by delaying these
documents for the N Area.

e 100 Area Remediation
o Oregon strongly supports efforts that have been taken to chase chromium
plumes in several of the reactor areas. We are pleased that work has identified



additional waste areas for cleanup in numerous reactor areas. We believe a
more thorough cleanup will result in less impact to the Columbia River.

o Atthe same time, we question whether more than four years of additional time
is needed to accomplish this work. It appears the length of this delay is due
largely to an anticipated lack of funding. While the additional work justifies
some delay, the delay should be less than what is proposed.

o 324 Facility
o Itis understandable that additional time is needed for remediation of the highly
contaminated soil beneath the 324 Building. Here too it appears that some of
the added schedule is due to anticipated budget constraints.

e K-East and K-West Reactors
o Oregon supports additional soil characterization in the 100 K Area because of the
sub-surface contamination from past leaks from the K-East basin. The proposed
delays again seem somewhat excessive.

e (anyons
o Demolition of Hanford’s canyon facilities is far down the list of Oregon’s
priorities as compared with other cleanup work at Hanford. We believe it does
make sense to use lessons learned from U Canyon demolition in planning for
work on the other canyon facilities.

In many previous proposed Tri-Party Agreement change packages, there were obvious “gets” to

go along with the “gives.” This package seems bereft of gets — presumably because funding is
tight and additional cleanup work cannot therefore be added.

Oregon proposes that as part of this change package — as a get — the agencies accelerate
milestone M-062-45 (2) and make it an enforceable, rather than target milestone. This
milestone currently states that beginning in April 30, 2015, as a target milestone (not
enforceable until 2021), that the parties negotiate “contingency actions and milestones, of and
as necessary, for providing new, compliant tanks with sufficient capacity and in sufficient time
to complete (tank) retrievals under this agreement, regardless of (Waste Treatment Plant)
operational deficiencies or retrieval conditions.”

Given the recent circumstances with the inner shell leak of tank AY-102 and the likely loss of
that tank for future use and the potential need to empty it, tank retrievals are certainly at risk
now, as is the question of continued indefinite safe storage of the tank waste.

Oregon recommends the Tri-Parties initiate negotiations to identify contingency actions and
milestones no later than July 1, 2013. It may be necessary to also negotiate a new System Plan
(per M-062-40) or contingency plan to support these negotiations.



Discussions at both a local and national level in relation to anticipated cleanup funding for
Hanford lead us to believe that we are likely to see numerous challenges in meeting existing Tri-
Party Agreement milestones in the coming years based largely or exclusively on anticipated
budget constraints. Clearly, additional funding is needed to at least keep somewhat apace with
existing milestones.

Article 153 of the Tri-Party Agreement states that “Ecology disagrees that lack of appropriations
or funding is a valid defense” for missing or renegotiating milestones. That will pose a dilemma
for regulators — whether to roll back milestones simply because there isn’t funding available, or
hold firm in the hope that the threat of missing milestones will act as a driver to increase
funding. We recommend that future decisions to move milestones due exclusively to lack of
funding come only after careful deliberation. We do not want to see the Tri-Party Agreement
become irrelevant because milestones are too easily rolled back when funding is tight.

If you have any questions about our comments, please contact me at 503-378-4906.

Sincerely,

Y

Ken Niles, Administrator
Nuclear Safety Division

Ce Jane Hedges, Washington Department of Ecology
Dennis Faulk, U.S. Environmental Protection Agency
Matt McCormick, U.S. Department of Energy
Max Power, Chair, Oregon Hanford Cleanup Board
Steve Hudson, Chair, Hanford Advisory Board



Dennis Young
1512 Torthay PI
Richland, WA 99354
Ph: 505-420-4458
Dec. 14, 2012

Dept. of Energy

Richland Operations Office

P.O. Bx 550, A7-75

Richland, WA 99352

Dear Ms Nguyen:

Could the canyon buidings with their 5 foot thick walls be considered for storage
of the Vitrification Plant glassified logs? The radiation and chemical wastes could
then be contained in their process buildings to prevent further spread of

contamination to other locations.
Utilize the ALARA (As Low As Reasonably Achieveable) program.

| was employed on the Hanford Project from 1963 to March 1989 with 5 different

companies.

. Sincerely,

bk i o YO%{MW? RECEIVED

JAN 02 2013
DOE-RLCC
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PO Box 205 J
Richland, WA 99352
December 12, 2012

Dear Ms Nguyen:

The M-89-06 milestone seems to be an unnecessary administrative burden which CERCLA attempts to
remove; it provides no additional clean up, and expends scarce tax dollars in a time of financial crisis.

In environmental terms it is an unnecessary milestone. Demolition and removal of the facility is already
captured within the scope of a CERCLA EE/CA, action memorandum, and removal action work plan. In
addition, remediation in the 300 area is already covered via the M-16 milestone series. The M-89-06
serves merely as very expensive icing on the cake.

Why are additional requirements being added when 40CFR 300 does not seem to require? Additionalily,
the demolition and removal required by the action memorandum, removal action work plan, and the M-
94 series provides positive clean up; M89-06 merely provides more paperwork. There already is a
closure plan for 324 which in conjunction with additional existing agreements (such as NPL 141) allows
the existing closure plan to be completed once the building is gone. The real use for the M-89 series
seems somewhat useless, as it is already covered by the M-94 and M-16 series. Why aren’t the three
parties REMOVING the m-89 milestones if they are trying to streamline work?

The M-89 milestone series, which was used to clean out the 324 building, appears to have outlived its
usefulness. It would be more cost effective, and just as environmentally responsible, to delete the M-89
milestone series totally, and use the M-94 milestones as the mechanism to remove the building, and use
milestone M-16-00B as the milestone to remediate under the building.

Additionally, how is it that a building that could not be permitted under WAC 173-303 when M-89-00
was developed years ago and required to go directly to closure (324), suddenly needing a permit. The
waste site under 324 is a classic CERCLA action, and less a RCRA action. The directed closure of M-89-00
was written prior to the development of the EE/CA, Action Memorandum, and removal action work
plan. The Action Memorandum should have been clearer that the M89-00 milestone served no function
anymore. The M-89 milestones should be deleted in order to allow the CERCLA process to proceed.

Sincerely,

Richapd Forde

RECEIVED

JAN 02 2013
DOE-RLCC




From: Mike Conlan [mailto:mikeconlan@hotmail.com]
Sent: Friday, January 11, 2013 1:01 PM

To: Heart of America NorthWest; ~TPA Change Packages
Subject: Comment on Clean Up

U.S. Dept of Energy January 2013
This is a comment re: your latest proposed changes.

The entire Hanford nuclear mess should be cleaned up as thoroughly as scientific
and humanly possible.

Until the technology is developed NO MORE WASTE added to the pile from any
source!!

I have commented on your performance for over 20 years; and it really seems like
the biggest accomplishment DOE has achieved is extracting dollars from the
public.

Still leaking tanks old and new, still no glassification of nuclear waste, MORE
radiation in the Columbia, more extended deadlines and attempts to weasel out of a
complete job.

YOU HAVE VERY LITTLE integrity, YOUR WHOLE DEPT NEEDS TO BE
REVIEWED FROM AN INDEPENDENT SOURCE - OR THE JOB WILL
NEVER GET DONE.

Sincerely,

Mike Conlan
Redmond W



From: Mike Conlan [mailto:mikeconlan@hotmail.com]

Sent: Friday, January 18, 2013 12:49 PM

To: hanford comment; ~TPA Change Packages; Heart of America NorthWest
Subject: Hanford CleanUp

The following comments were sent to DOE and HOANW recently.

U.S. Dept of Energy January 2013
This is a comment re: your latest proposed changes.

The entire Hanford nuclear mess should be cleaned up as thoroughly as scientific
and humanly possible.

Until the technology is developed NO MORE WASTE added to the pile from any
source!!

I have commented on your performance for over 20 years; and it really seems like
the biggest accomplishment DOE/Tri Party has achieved is extracting dollars from
the public.

Still leaking tanks old and new, still no glassification of nuclear waste, MORE
radiation in the Columbia, more extended deadlines and attempts to weasel out of a
complete job.

YOU HAVE VERY LITTLE integrity, YOUR WHOLE DEPT NEEDS TO BE
REVIEWED FROM AN INDEPENDENT SOURCE — OR THE JOB WILL
NEVER GET DONE.

Sincerely,

Mike Conlan
Redmond WA



1520 N. Laventure Rd, #22
Mt Vernon, WA 98273
January 14,2013

Ms Tiffany Nguyen

US Department of Energy
PO Box 550,

Richland, WA 99352

Dear Ms Nguyen:

My comment is regarding the regulatory request to add 324 building into the Hanford permit—which strikes me as a bizarre ARAR for the update
to the 300 Area Remedial Design Report/Remedial Action Work Plan (Plan) WAC 173-303-610 glosure standard should not be invoked as it is is
not going to be relevant to the remediation necessary for the waste site 300 296 when the Plan is updated.

1t is uncertain what value 173-303-610 has as an ARAR. 324 is nota TSD, ttor could it ever be made a TSD, hence why the Washington
Department of Ecology went to direct closure of the facility, Soil cleanup beneath the facility should be based upon WAC 173-303-64620 (which
is identified as an ARAR). Therefore, closure requirements under WAC 173-303-610 shouid not considered an ARAR for either the updated Plan
necessary after the final ROD or for the future the 300 Area RI/FS.  For example, subsections (2) through (6) of this section, apply to the owners
and operators of all dangerous waste facilities, but 324 is not a dangerous waste facility. What does inclusion of this requirement provide?
Subsections (7) to (11) of this section apply to the owners and operators of all regutated units at which dangerous waste will remain after closure—
yet this is ali CERCLA work and falls under MTCA B—610 doesn’t appear to be relevant..

Additionally, the thought of spending any money on 324 permitting costs, both in time at the Department of Ecology and USDOE, seems
counterprodustive—this produces paperwork of no redeeming value that probably subtracts from the effort to actually perform cleanup,

If the regulators desire to continue WAC 173-340-610 as an ARAR, additional clarification should be provided to the public to understand what

part of this regulation is an ARAR.
h %
%\’_‘,

Monica Billings



Dear U.S. Department of Energy:

t Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations_ campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. ¥m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1
2. Do not extend cleanup deadlines based on an alleged lack of funding,
3 -

true quantity of hazardous chemicals that remain in the River Corridor and at the

Hanford Site
both on the surface-g-znd in the ground.
o . . - 5 |
- Eleabdg gﬁz&& %Eﬂ Ol Conis Al e !
signature ‘ printed name email i
PS B BT Neere OR e 4C,
Street Address City, State, Zip ! phone

)

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I’'m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup. _
2\.\( Do not extend cleanup deadlines based on an alleged lack of funding.

£3Y) st defining progress with confusing statistics such as the site footprint. Instead, detail the
=f- 3./ Stop B PTOR . \ . .
~  true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.

ﬁ/k /?aﬁ . Jouy Rarzy STANKH 77 @MOLNE 7, Com

/s/ignature printed name email
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From: Geoff Hayes [mailto:ghayes07@gmail.com]
Sent: Wednesday, January 23, 2013 9:15 PM

To: ~TPA Change Packages

Subject: TPA revisions

Hello:

The work needs to be done slowly and safely to protect the environment and the workforce.
More time is needed. The revisions are a good thing,

Geoff Hayes



————— Original Message-----

From: Robin Miller [mailto:robinlmiller@comcast.net]
Sent: Thursday, January 24, 2013 9:22 AM

To: ~TPA Change Packages

Subject: Coal & our future

Dear Ms. Nguyen, I'm writing about an issue of grave concern to those of us who live i the Columbia
River Gorge and one that should be to all who love our beautiful state. Mu name lis Rob Miller and |
have lived in Oregon since 1991. | moved my family and business here primarily for the guality of life
Oregon afforded us. | understand that there is a plan to move 100 million tons of coal from Montana to
Pacific port for shipment to China. These shipments would move by rail and barge in open coal cars
through the Columbia River Gorge and the Portland Metro area. There are many reasons why this is a
bad idea. The toxic coal dust is a threat to our children's health, the produce from our vineyards and
orchards, to our beautiful rivers and our sport and commercial fishing industries, the likelihood of train
derailments and the sheer amount of increased traffic at grade crossings And when China burns that
coal in their thousands of plants we will reap the acid rain that it generates causing more pollution. And
why burn so much fossil fuel to transport another fossil fuel half way around the world? Just to help
balance our trade deficit ?! The transportation of this coal will cost us as a nation much more in the long
term than it will benefit a few in the short term.

This project should be looked at and judged upon its entirety. 600000 pounds of coal dust into the air
every day. Please say No to this foolish plan.

Thank you,

Robin Miller

Hood River, OR 97031



From: Steven Woolpert [mailto:Swoolpert@cwcmh.org]
Sent: Thursday, January 24, 2013 10:35 AM

To: ~TPA Change Packages

Cc: Steven Woolpert

Subject: FW: DOE--Hanford cleanup comment

Tifany Nguyen

U.S. Department of Energy

Richland Operations Office

re: Tri-Party Agreement Change Package
P.O. Box 550, A7-75

Richland, WA 99352

TPACH@rl.gov

Dear U.S. Department of Energy:
Re: Proposed Amendment to the Tri-Party Agreement

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy
(“Energy”) released their “2015 Vision” for the Hanford Nuclear Site — a public relations
campaign to show short- term progress with Hanford clean-up. Energy’s campaign misleads the
public. Even Energy now admits that the River Corridor will not be cleaned up by 2015. ’m
writing to ask Energy to level with the public about dangerous pollution along the
Columbia River and the progress—or lack thereof—of clean-up.

[ urge Energy:
1. Tell the truth about the timing and the cost of Hanford clean-up.
2. Do not extend clean-up deadlines based on an alleged lack of funding,

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.

Signed,
Steven Woolpert PO Box 3 Lyle, WA 98635

Email communication including any information transmitted with it is intended only for the
use of the addressee(s) and is confidential. If you are not an intended recipient or
responsible for delivering the message to an intended recipient, any review, disclosure,
conversion to hard copy, dissemination, reproduction or other use of any part of this
communication is strictly prohibited, as is the taking or omitting of any action in reliance
upon this communication. If you receive this communication in error or without
authorization please notify us immediately by return e-mail or otherwise and permanently
delete the entire communication from any computer, disk drive, or other storage



From: heatherchapin@comcast.net [mailto:heatherchapin@comcast.net]
Sent: Thursday, January 24, 2013 10:55 AM

To: ~TPA Change Packages

Subject: Re: Proposed Amendment to the Tri-Party Agreemen

Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy
(“Energy”) released their “2015 Vision” for the Hanford Nuclear Site — a public relations
campaign to show short- term progress with Hanford clean-up. Energy’s campaign
misleads the public. Even Energy now admits that the River Corridor will not be cleaned
up by 2015. I'm writing to ask Energy to level with the public about dangerous
pollution along the Columbia River and the progress—or lack thereof—of clean-

up.
| urge Energy:

1. Tell the truth about the timing and the cost of Hanford clean-up.

2. Do not extend clean-up deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead,
detail the true quantity of hazardous chemicals that remain in the River Corridor and at
the Hanford Site, both on the surface and in the ground.

Signed,

Heather Chapin
Portland, OR



----- Original Message---—--

From: slugranch85 @wwest.net [mailto:slugranch85@wwest.net]

Sent: Thursday, January 24, 2013 11:31 AM

To: ATPA Change Packages

Subject: Clean up Hanford / Proposed Amendment to the Tri-Party Agreement

To:

Tifany Nguyen

U.S. Department of Energy

Richland Operations Office

re: Tri-Party Agreement Change Package
P.0. Box 550, A7-75

Richland, WA 99352

TPACH®@rl.gov

Dear U.S. Department of Energy:

Re: Proposed Amendment to the Tri-Party Agreement

| Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term
progress with Hanford clean-up. Energy’s campaign misleads the public. Even Energy now admits that

the River Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of clean-up.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford clean-up.

2. Do not extend clean-up deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the true
quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site, both on the

surface and in the ground.

4. Acknowledge the well-known fact that Uranium 235 has a half-life of about 100,000 years. This is
NOT a short-term problem.

Signed,

Alan Richards / Naselle WA 98638



COLUMBIA

Columbia Riverkeeper
111 3¢d Street
Hood River, OR 97031

www.columbiariverkeeper.org

RIVERKEEPER

Clean Water =~ Healthy Rivers ~ Our Future

January 24™ 2013

Tifany Nguyen

U.S. Department of Energy
Richland Operations Office
P.0. Box 550, A7-75
Richland, WA 99352

Submitted Via Email to: TPACH@rl.gov

RE: Comments on Proposed Tri-Party Agreement Changes

U.S. Department of Energy:

Columbia Riverkeeper (Riverkeeper) submits these comments regarding the Tri-Party
Agencies’ proposal to amend the Tri-Party Agreement (TPA). Riverkeeper remains concerned
that the changes to the TPA will prompt delays in cleanup of the River Corridor and the canyon
facilities in the Central Plateau, and that the Department of Energy (Energy) is failing to
adequately fund necessary cleanup activities. Cleanup is not a discretionary obligation for the
Tr-Party Agencies (TPA Agencies), particularly in areas where polluted soils and groundwater
pose a risk to the Columbia River, its aquatic life, Hanford workers, and downstream
communities. Delays in completion of decision documents, as proposed in the TPA changes,

will result in a slower pace for cleanup.

L Some Proposed Changes Reflect the Discovery of New Waste Sites

We support the TPA Agencies’ efforts in identifying new waste sites and expanding
cleanup in the River Corridor to encompass newly discovered waste sites. As the TPA Agencies
approach cleanup and demolition of contaminated structures and the soils and groundwater
beneath them, we urge the TPA Agencies to recognize that cleanup and demolition often creates

more work than the TPA Agencies originally anticipated. By candidly acknowledging that its



work scope in the River Corridor has grown, the TPA Agencies have bolstered public confidence

about their willingness to address all cleanup challenges.

For example, the discovery of high levels of radioactive contamination under the 324
Building has slowed and complicated the cleanup of that area. However, discovery of the high
levels of contamination in the 324 area will allow cleanup to proceed with a more realistic
assessment of the contamination problem. Additionally, hexavalent chromium plumes in the
100-B/C and 100-D Areas were larger, deeper, and more toxic than anticipated. Going forward,
we urge Energy and other TPA Agencies to recognize the uncertainties of cleanup in the River
Corridor: TPA Agencies should anticipate that cleanup, thorough monitoring, and

characterization of polluted soils will generate more cleanup work.

IIL. Delays in Cleanup Will Exacerbate Contamination

As TPA Agencies acknowledge, they have not accomplished all of their goals for the
“2015 Vision” — a plan to complete much of the surface work for the River Corridor cleanup and
“shrink the footprint” of the Hanford site. For years, we have urged Energy to change its public
messaging to reflect the reality of cleanup near the Columbia River. Clearly, the TPA has
resulted in significant cleanup progress, but severe and persistent challenges remain.
Unfortunately, the “2015 Vision™ presents a confusing picture about cleanup progress in the
River Corridor. The “2015 Vision” focused on resolving issues on the surface of the River
Corridor. However, groundwater and deeper vadose zone contamination will persist regardless
of the completion of all “2015 Vision” goals. In recent years, TPA Agencies made significant
progress in soil and groundwater cleanup, but the contamination in groundwater and soils in the
River Corridor will remain a threat for generations to come. The proposed changes to the TPA
starkly demonstrate that work in the River Corridor and the Central Plateau will continue for
decades, and proposed delays in cleanup will allow contamination to continue to percolate

deeper into Hanford’s soils and enter Hanford’s groundwater.

a. TPA Agencies are proposing to significantly push back key decisions Jor the River

Corridor, which allows contamination to migrate

TPA Agencies’ proposals to push back key decisions for cleanup in the River Corridor
demonstrate that the task of remediating toxic chromium and radioactive pollution is more

Columbia Riverkeeper Comments on Proposed TPA Changes
January 24, 2013
Page 2 of 7



difficult than originally anticipated. For example, the TPA Agencies now propose to monitor a
larger-than-expected plume of hexavalent chromium in the 100 B/C Area rather than proposing a
final cleanup plan for the area. The TPA Agencies justify the delay by arguing that additional
years of groundwater monitoring data would aid in assessing contamination in the B/C Area.
While we agree that additional groundwater monitoring is a good idea, we urge Energy to
accelerate clean-up activities in the River Corridor wherever possible. The TPA Agencies
should move as quickly as possible towards robust, thorough cleanup actions that prevent
hexavalent chromium from reaching the Columbia River. Additionally, TPA Agencies should
incorporate recent upwelling data to shape upcoming decisions about how to prevent chromium
from polluting the Columbia River. TPA Agencies should engage with the National Marine
Fisheries Service and U.S. Fish and Wildlife Service to gauge the risk from contamination in the
100 B/C Area and the 300 Area entering aquatic habitat.

The TPA Agencies propose to extend the completion date of three existing milestones
where contamination was more extensive than expected and to establish nine new interim
milestones to address remediation of 100 Area waste sites, including 154 newly discovered waste
sites. The original milestone date was to complete all interim cleanup actions by December 3 1,
2012. Now, the TPA Agencies propose to extend it to March 31, 2017 for completion of final
actions. The TPA Agencies should explain why such a long delay is warranted for reaching final
cleanup decisions. Proposed changes in the TPA appear to allow arbitrarily long delays for
cleanup of the River Corridor and the Central Plateau. The TPA Agencies should explain why
five years of additional time is necessary to plan for cleanup of newly discovered waste sites.
During the next five years, the TPA Agencies should also commit to monitoring soil and

groundwater contamination that will continue to migrate towards the Columbia River.

In the K Area, the TPA change proposal involves a significant delay in placing the K East
reactor into interim safe storage (ISS). Only two years ago, Energy was considering a possible
plan to fully demolish the K East reactor in order to access the soil and groundwater beneath the
reactor as well as to reduce the contamination risk from the reactor, itself. The TPA Agencies
argue that their proposed changes will allow cleanup of the K West and K East reactors to

proceed more efficiently. However, the TPA Agencies do not fully address how the delay in

Columbia Riverkeeper Comments on Proposed TPA Changes
January 24%, 2013
Page 3 of 7



cleanup and ISS may allow contamination to enter soils, groundwater, and the Columbia River in
the K Area.

We urge Energy and other TPA Agencies to hasten cleanup efforts in the K Area rather
than offering arbitrary justifications for delayed demolition or ISS. Additionally, while we
strongly support expanded monitoring and characterization of soils and groundwater in the K
Area, the need for additional study should not preclude the consideration of full demolition of the
K East reactor — an approach which might provide the TPA Agencies more ability to access and
remediate pollution below the K Area. Pollution in the K Area includes chromium, Sr-90,
nitrate, trichloroethene, C-14, and Tritium — all pollutants that could harm aquatic life in and near
the Columbia River. Ultimately, an interim cap for the K Area seems to be preferable to a no-
action approach: however, the removal of the K East reactor should be pursued by the TPA,

regardless of cost.

Soils and groundwater that interact with the Columbia River are the most imminent threat
to the health of the Columbia River. Accordingly, Energy’s delay of key milestones — M-15-12-
03, M-16-12-06, M-89-12-02, M-94-12-04, M-93-12-02 — deserve sincere, detailed scrutiny
from TPA Agencies to quantify how the delays will increase migration of pollutants into
groundwater and the Columbia River. The TPA proposal lacks detailed data about the likely
impact of delays in cleanup. The delays will allow radioactive and chemical pollution to move
deeper into the soils in the River Corridor, potentially reaching groundwater and the Columbia

River, 1tself.

b. Energy must proceed with cleanup of the 324 Building as soon as possible, seeking

additional cleanup funds if necessary

Energy acknowledges that the 324 Building, a structure that was slated for demolition
and removal as part of the “2015 Vision” for River Corridor cleanup, has significantly higher
radioactive pollution than the agency originally anticipated. We support Energy’s thorough
investigation of the contamination under the 324 Building. According to Energy, “While
preparing the 324 Building for demolition, a breach was identified in the stainless steel liner on
the floor of the research room known as B-Cell. Subsequent characterization of the soil beneath

the facility confirmed that contamination had leaked into the soil through the breached liner and

Columbia Riverkeeper Comments on Proposed TPA Changes
January 24", 2013
Page 4 of 7



concrete floor during prior facility operations.” Indeed, contamination below the 324 area
presents a unique cleanup challenge. The contamination under the 324 Building approaches
9000 Rad at the source of the leak — a radiation level that threatens worker health and potentially
the public if contamination reaches groundwater and the Columbia River. Based on these nisks,
Riverkeeper supports a concerted effort to address contamination in the 324 Area. The proposed
TPA changes would delay completion of cleanup work by several years. Because demolition
and remediation of dangerous chemical and radioactive waste in the 300 Area are so important,
we urge Energy to adhere to current milestones and to prioritize cleanup of the 324 building. At
the very least, we urge TPA Agencies to explain why several years of delay are necessary to

address the severe, potentially mobile contamination under the 324 building.
c. Energy must acknowledge and, if possible, avert delays in Central Plateau Cleanup

The current TPA change proposal fails to acknowledge that the newly discovered River
Corridor cleanup tasks coupled with restricted funding will negatively impact the achievement of
Central Plateau cleanup. Realistically, TPA Agencies are not poised to complete the goal of
completing major cleanup activities in the Central Plateau by 2020. Indeed, under the current
funding regime, it appears that Central Plateau work will not be completed prior to 2035. For
example, the TPA Agencies propose to extend the milestone for canyon remediation by 10 years.
Remediation of the U Plant Canyon, including barrier placement, is scheduled to be completed in
2021. The U.S. Environmental Protection Agency (EPA) has expressed skepticism that TPA
milestones for Central Plateau cleanup will be met in the wake of the increased work scope for
the River Corridor. We urge TPA Agencies to provide the public with a comprehensive, realistic

view of the current cleanup schedule for the Central Plateau.
d. Energy must adequately fund cleanup activities

TPA Agency representatives have repeatedly cited funding concerns for Justifying delays
in Hanford cleanup. We urge TPA Agencies to honestly evaluate the cost of achieving a
compliant cleanup effort. The proposed TPA changes retreat from an aggressive, comprehensive
cleanup approach by leaving contamination in Hanford’s soils and groundwater for an extended
period of time. Although TPA Agencies have clearly made progress in remediating some of

Hanford’s chemical and radioactive waste problems (the “big dig” in the B/C area is a great

Columbia Riverkeeper Comments on Proposed TPA Changes
January 24™, 2013
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example of aggressive cleanup), the proposed TPA changes delay key decisions and cleanup

actions for far too long to meet the goal of protecting the Columbia River.

According to a letter sent to federal mangers by multiple Western Governors in late 2012
Chnis Gregoire (WA), Brian Sandoval (NV), Butch Otter (ID), Susana Martinez (NM) and Jerry

Brown (CA): "While much progress has been achieved, we are now concerned that the national

L)

fiscal environment will result in the progress virtually grinding to a halt, resulting in significant
environmental risk." (http://www.tri-cityherald.com/2012/12/22/22 14263 /western-governors-
want-trend-of html#storylink=cpy) Delays in River Corridor and Central Plateau cleanup may
only worsen Hanford’s cleanup problem without a strong commitment to adequately fund

remediation of Hanford’s waste.

e. Energy’s focus on reducing the footprint of cleanup fails to address underlying

contamination problems and confuses the public

As Energy acknowledges, the agency has failed to accomplish all of its goals for the
“2015 Vision” — a plan to complete most of the surficial cleanup of the River Corridor. Indeed,
Energy representatives have stated that they intended to be “off the River” by 2015. Energy’s
promotion of the “2015 Vision” has led to public confusion, particularly because people realize
that cleanup of the River Corridor must extend to deep soils and groundwater. The TPA
Agencies have made significant progress in addressing deep vadose and groundwater issues, but
the cleanup is not approaching completion for the River Corridor. While the “2015 Vision” may
have been effective in promoting the cleanup effort, it has fundamentally understated the
ongoing, difficult challenges that remain ahead for protecting the Columbia River from

Hanford’s chemical and radioactive contamination.

III. Energy may be required consult with National Marine Fisheries Service and
U.S. Fish and Wildlife Service regarding impacts to Threatened and
Endangered Species and designated Critical Habitat from proposed
delays in cleanup.

Though TPA Agencies are soliciting comments regarding changes to the TPA,
Riverkeeper encourages Energy, Ecology, and EPA to fulfill their consultation duties under the
Endangered Species Act (ESA). See ESA § 7(a)(2). As a first step, the TPA Agencies should
ask the National Marine Fisheries Service and the U.S. Fish and Wildlife Service whether

Columbia Riverkeeper Comments on Proposed TPA Changes
January 24%, 2013
Page 6 of 7



threatened or endangered species or designated critical habitat may be present in the action area,
and whether delays in cleanup may result in increased contamination or exposure to threatened
or endangered species. 50 C.F.R. §§ 402.12(c) & (d). The TPA Agencies should bear in mind
that the action area for ESA purposes includes “all areas to be affected directly or indirectly by
the Federal action and not merely the immediate area involved in the action.” 50 CFR. § 402.02

(emphasis added).

The Hanford Reach, adjacent to the areas that will be impacted by proposed delays in
TPA cleanup milestones, contains ESA-listed salmonids and designated critical habitat. 70 Fed.
Reg. 37160, 37163; 71 Fed. Reg. 834; 70 Fed. Reg. 52630, 52733, 52760. The Hanford Reach is
within the action area for the TPA changes, which impact the 100 Area, 300 Area, Hanford’s
groundwater, and the Central Plateau. Accordingly, Energy should begin the ESA § 7(a)(2)
consultation process by asking NMFS and FWS if critical habitat or endangered species are
present and will be impacted by the proposed TPA changes. 50 C.F.R. §§ 402. 12(c) & (d).

1V. Conclusion

While Columbia Riverkeeper appreciates the TPA Agencies’ effort to Incorporate new
waste sites into cleanup plans, we object to arbitrary, budget-driven delays in the schedule for
cleanup in the River Corridor and the Central Plateau. The current information available to the
public does not justify long delays in cleanup activities, and it understates the long-term shortfall
In resources available for simultaneous cleanup in the River Corridor and the Central Plateau.

We urge the TPA Agencies to rethink the proposed long delays in cleanup deadlines.

N

Daniel R. Serres
Conservation Director, Columbia Riverkeeper

Sincerely,

Columbia Riverkeeper Comments on Proposed TPA Changes
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Hanferd Challenge » 219 1st Ave S, Ste 310, Seattle, WA 98122 206 292 2850 hanferdehallenge. org

January 24, 2013

Tifany Nguyen

U.S. Department of Energy
Richland Operations Office
PO Box 550, A7-75
Richland, WA 99352
TPACH®@rl.gov

Dear Ms. Nguyen,

Hanford Challenge hereby submits comments on the currently proposed changes to the Tri-Party
Agreement (TPA) (“Hanford Federal Facility Agreement and Consent Order Proposed Revisions
Pertaining to 100 Area Waste Site Remediation, 300 Area Surplus Facilities, 200 Area RI/FS,
and Canyon Facilities Response Actions”).

As an initial matter, Hanford Challenge wonders why it is that these comments are being directed
to the Department of Energy — the regulated entity — rather than the regulators, Department of
Ecology and/or the EPA. The optics of addressing comments to DOE imply that DOE is the sole
decision-maker in these matters.

Delays once again plague the latest round of changes proposed to the TPA. Hanford Challenge
believes that the TPA is one of many tools that drives cleanup progress, and assures that cleanup
of the Hanford Site remains a priority at both the State and Federal levels. Although some delays
may be reasonable due to new information, technological challenge, increased scope, and the
critical need to keep workers and the public safe, delays justified by anticipated “lack of
funding” are unacceptable. Milestones support strategically planned cleanup work, track
progress, and must be enforceable to drive funding if we are to achieve the ultimate goal of safe
and effective Hanford cleanup.

Hanford Challenge requests that the Tri-Party Agreement (TPA) Agencies clearly communicate
the risks posed by surface, sub-surface, and groundwater contamination at the Hanford Nuclear
Site and along the Columbia River with the public and policymakers, and use that risk to Jjustify
modifications to the TPA. A realistic assessment of the risks, timing, and true costs of cleanup
will result in deadlines that are realistic and enforceable, and be used to Justify funding for a
cleanup that is thorough, safe, and effective.

Article 153 of the Tri-Party Agreement states that “Ecology disagrees that lack of appropriations
or funding is a valid defense” for missing or renegotiating milestones. Hanford Challenge does
not want to see the TPA become irrelevant because milestones are easily shifted due to
anticipated lack of funding. We recommend that milestones not be adjusted simply for lack of



funding — this would be an unacceptable answer for most polluters, especially when it is clear
that the polluter has the resources (as here), but simply chooses not to spend money on meeting
the previously-committed to agreement deadlines. In our view, we expect the State of
Washington to fulfill its responsibility to protect Washington State by requiring the Department
of Energy to request adequate levels of funding to meet the cleanup deadlines. If the DOE fails
to do so, or Congress fails to provide the resources, the State of Washington should reject lack of
funding as a legitimate justification, and take appropriate legal actions to bring about compliance
--- just like it would the chemical company down the street.

Regarding the specifics of this TPA change package, Hanford Challenge is concerned that the
Change Control Form gives little justification or explanation for the proposed delays. We
recommend that future significant proposed Tri-Party Agreement changes provide a more
detailed explanation under the “Descriptions/Justification of Change” section of the form.

We offer these additional comments on specific proposed changes:

M-94-12-04, M-89-12-02 — 324 Building - The contamination under the 324 Building poses a
high dose risk to workers (approximately 9000 Rad at the source) and a potential risk to the
public if that contamination reaches groundwater and the Columbia River. Because of these
risks, and because delaying 324 Building cleanup will further delay completion of 300 Area
cleanup and closure, Hanford Challenge believes remediation of the leak under the 324 Building
leak should not be delayed.

Hanford Challenge advises DOE to seek and provide additional funding, separate from the DOE-
Richland Operations Office compliance budget, to remediate the 324 Building contaminant leak
now instead of delaying the work further and increasing the risk to public and environmental
health.

M-85-12-02 - It is important to incorporate lessons learned from U Plant Canyon. The Parties
must work to create deadlines that incorporate lessons learned and ensure both the health and
safety of the Hanford workforce and the containment of environmental contamination. While we
understand and support some delay on this challenging area of the site, a 10-year extension
appears excessive without further reasoning.

M-15-12-03 - River Corridor Decision Documents — Hanford Challenge supports further
groundwater monitoring in the 100 B/C Area before proposing a groundwater remedy. We hope
this can be accomplished accurately and expeditiously so an appropriate groundwater plan can be
acted upon.

100 Area Remediation - Hanford Challenge supports the tracking of chromium plumes in
several of the reactor areas. A more thorough cleanup will protect the Columbia River and
environmental and human health. The timeline however, seems excessive once again. We also
question whether more than four years of additional time is needed to accomplish this work.
While the additional work justifies some delay, the delay should be less than what is proposed.
Again, anticipated lack of funding should not control the setting of important environmental
remediation deadlines.



M-93-12-02 - K-East and K-West Reactors- Hanford Challenge supports additional soil
characterization in the 100-K Area because of the sub-surface contamination from past leaks
from the K-East basin. However, the proposed delays again appear excessive.

In addition to the comments above on the proposed changes, Hanford Challenge proposes
the following --

M-062-45 (2) - Hanford Challenge proposes that the Agencies accelerate milestone M-062-45
(2) and make it an enforceable, rather than target milestone. Currently, April 30, 2015 is a target
milestone and not enforceable until 2021 for the parties to negotiate “contingency actions and
milestones, of and as necessary, for providing new, compliant tanks with sufficient capacity and
in sufficient time to complete (tank) retrievals under this agreement, regardless of (Waste
Treatment Plant) operational deficiencies or retrieval conditions.”

Given the challenges at the Waste Treatment Plant and the recent knowledge of an inner shell
leak in tank AY-102 and the potential need to empty that tank, tank retrievals are certainly at risk
now, as is the question of continued indefinite safe storage of the tank waste. Hanford Challenge
recommends the Tri-Parties initiate negotiations to identify contingency actions and milestones
no later than July 1, 2013, i.e., begin design and construction on new double-shelled tanks. It
may be necessary to also negotiate a new System Plan (per M-062-40) or contingency plan to
support these negotiations.

The TPA Agencies must continue to strategically plan a cleanup schedule that tracks progress
and is enforceable if we are to achieve the ultimate goal of a safe and effective Hanford cleanup.

We appreciate your consideration of our comments.

Sincerely,

L

Tom Carpenter, Executive Director
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Meredith Crafton, Legal Intern



Dear U.S. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
_ bath on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S, Department of Energy ("Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public, Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

I urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleapup,

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and in the ground.

’

-,

L
- { ]
; { [ . Q /] \ ) & "

T e S SRV TYV (P20 Y N JS e 0 g e
signaturé ') o I orinted name emall -

3 L_“ / B g = _ 1,.,ﬂ4” = { 2
305 ) Trankladt __tg,%a_u,&_}!\_ﬁff(;ﬂm (207359 -1
Street Address City,'State, Zlp phone



Dear U.S. Department of Energy:

L Support A New Vision for Hanford. Five years ago, the U5, Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public reiat‘ions_campaign to show short- term progress
with Hanford cleanup. Energy's campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining Progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.s. Department of Energy (“Energy”) released

their “2015 Vision" for the Hanford Nuclear Site - 3 public relations campaign to show short- term progress

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

Do not extend cleanup deadlines based on an alleged lack of funding.

Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U, Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - 3 public relatinnS'campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Fven Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3 e ’

true quantity of hazardous chemnicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

furge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show shart- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S, Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, 'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
y both on the surface and in the ground.
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Dear U.5, Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2, Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy ("Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign ta show short- term progress
with Hanford cleanup, Energy’s campaign misleads the public. Everi Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

I urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and-in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint, Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
~bpthon the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

t urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - 3 public relations campaign to show short- term progress
with Hanford cleanup. Energy’s Campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3.  Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.,
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Dear U.5. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both onthe surface and in the ground.
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Dear U.5. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3.  Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground. '
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their "2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I’'m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.
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1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Donot extend cleanup deadlines based on an alleged lack of funding.
3

Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I’'m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S, Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and in the ground,
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Dear U.S, Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,

oth on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and in the ground.
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Dear U.S. Department of Energy: LSS

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - 3 public relations campaign to show short- term progress

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground,
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Dear U.S. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.5. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford clean up.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.5. Department of Energy:

| Support A New Vision for Hanford, Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision"” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public, Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

l urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
n both on the surfaee-and’in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - 3 public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup,

I urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup,
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

Tell the truth about the timing and the cost of Hanford cleanup.
Do not extend cleanup deadlines based on an alleged lack of funding.
Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Everi Energy now admits that the River
Corridor will not be cleaned up by 2015. ¥'m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site foatprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both an the surfate and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. ’'m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public, Even Energy now admits that the River
Corridor will not be cleaned up by 2015. 'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true guantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
. both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision"” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

I urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup. , e
2. Do not extend cleanup deadlines based on an alleged lack of funding, 4« /¢ Keep +# Ll
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. 'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

I urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surfa;é and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U S. Department of Energy (“Energy”) released
their "2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,

th on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup,

lurge Energy:

1. Tellthe truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint, Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S, Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years agao, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true guantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. 'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleahup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site Tootprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

I urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding,

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the s-ur{a;e and in the ground.
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Dear U.S. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.5. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations'campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. 'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. 'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S, Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I’'m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

Tell the truth about the timing and the cost of Hanford cleanup.

Do not extend cleanup deadlines based on an alleged lack of funding.

Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
. both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I’'m writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tellthe truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding. _
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

| Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

iurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

Do not extend cleanup deadlines based on an alleged lack of funding.

Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.5, Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015. I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.

2. Do not extend cleanup deadlines based on an alleged lack of funding.

3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the
true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground,
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S, Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show shart- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

| urge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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Dear U.S. Department of Energy:

I Support A New Vision for Hanford. Five years ago, the U.S. Department of Energy (“Energy”) released
their “2015 Vision” for the Hanford Nuclear Site - a public relations campaign to show short- term progress
with Hanford cleanup. Energy’s campaign misleads the public. Even Energy now admits that the River
Corridor will not be cleaned up by 2015, I'm writing to ask Energy to level with the public about
dangerous pollution along the Columbia River and the progress—or lack thereof—of cleanup.

lurge Energy:

1. Tell the truth about the timing and the cost of Hanford cleanup.
2. Do not extend cleanup deadlines based on an alleged lack of funding.
3. Stop defining progress with confusing statistics such as the site footprint. Instead, detail the

true quantity of hazardous chemicals that remain in the River Corridor and at the Hanford Site,
both on the surface and in the ground.
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