CORRESPONDENCE CONTROL



Richland Field Office P.O. Box 550 Richland, Washington 99352 DEC 0 2 1992

93-ERB-045

S

Mr. Paul T. Day Hanford Project Manager U.S. Environmental Protection Agency 712 Swift Boulevard, Suite 5 Richland, Washington 99352

Mr. David B. Jansen, P.E. Hanford Project Manager State of Washington Department of Ecology P.O. Box 47600 Olympia, Washington 98504-7600

Dear Messrs. Day and Jansen:

REQUEST FOR A 40-DAY EXTENSION OF THE TIME ALLOTTED TO DISPOSITION REGULATOR REVIEW COMMENTS ON THE DRAFT C, 200-UP-2 OPERABLE UNIT (OU) WORK PLAN

This letter acknowledges that the U.S. Department of Energy, Richland Field Office (RL) received your review comments on the Draft C Version Remedial Investigation and Feasibility Study Work Plan for the 200-UP-2 OU on November 3, 1992.

Due to the need for a comment clarification meeting with the U.S. Environmental Protection Agency (EPA) and the State of Washington Department of Ecology (Ecology) Unit Managers prior to submittal of RL's response, it is not possible to appropriately disposition your comments within the time frame allotted for primary document review by the Hanford Federal Facility Agreement and Consent Order. This issue was informally discussed with the Ecology Unit Manager during a telephone conversation held on December 1, 1992, and it was then agreed that a comment clarification meeting be tentatively held on December 21, 1992. We are, therefore, requesting that you grant an additional 40 days, for a total of 70 days, to provide resolutions to review comments. This extension allows RL to provide EPA and Ecology with RL's dispositions by January 11, 1993. During the phone conversation, it was also agreed that submittal of the next draft be delayed 60 days from the comment clarification meeting.

If you have any questions concerning this request, please contact Mr. Paul Pak on (509) 376-4798.

Sincerely,

ERD: PMP

cc: L. D. Arnold, WHC

B. A. Austin, WHC

R. A. Carlson, WHC

M. K. Harmon, EM-422

R. E. Lerch, WHC

Steve H. Wisness

D. D. Teel, Ecology

Hanford Project Manager

T. M. Wintczak, WHC

## CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

Addressee

Correspondence No.

S. H. Wisness, RL

P. T. Day, EPA

D. B. Jansen, Ecology

Incoming: 9208760

9

1

Subject: REQUEST FOR A 40-DAY EXTENSION OF THE TIME ALLOTED TO DISPOSITION REGULATOR REVIEW COMMENTS ON THE DRAFT C, 200-UP-2 OPERABLE UNIT (OU)

**WORK PLAN** 

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		M. R. Adams	H6-01	
		L. D. Arnold	B2-35	
		B. A. Austin	B2-35	
		R. A. Carlson	H6-03	
		R. E. Lerch	B3-63	
		T. M. Wintczak	H6-27	
		R. D. Wojtasek, Assignee	H6-27	
		EDMC	H6-08	

