

START

MEETING MINUTES

Subject: Expedited Response Action Weekly Interface

TO: Distribution

BUILDING: 450 Hills

FROM: W. L. Johnson

CHAIRMAN: W. L. Johnson
W. L. Johnson

Dept-Operation-Component	Area	Shift	Meeting Date	Number
Environmental Engineering	3000	Day	December 2, 1991	Attending
				7

Distribution:

M. R. Adams	H4-55	R. E. Lerch	B2-35
M. V. Berriochoa	B3-30	D. R. Sherwood	B5-01
L. C. Brown	H4-51	R. K. Stewart*	A5-19
P. T. Day	B5-01	D. D. Teel*	fax
H. D. Downey*	L4-92	T. M. Wintczak	L4-92
D. R. Einan*	B5-01	EDMC	H4-22
J. K. Erickson*	A5-19	EERAS Route	
L. Goldstein	fax	WLJ File/LB	
W. F. Heine	B2-35		
P. S. Innis*	B5-01		


*Attendees

The weekly interface meeting on the Expedited Response Actions (ERAs) was held to status the ERAs for the U.S. Department of Energy Field Office, Richland and the regulators. The meeting was conducted in accordance with the attached agenda. Actions were formally reviewed and the attached action item list was updated.

All three projects were discussed and their status summarized.

Attachments:

1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments



921270198

WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: December 2, 1991

- GENERAL ISSUES
 - Action Item Review
- INDIVIDUAL PROJECT STATUS
 - 618-9 Burial Ground
 - o ERA Proposal (public comment).
 - o Waste Dispositioning Activities.
 - 316-5 Process Trenches
 - o Data Validation.
 - 200-W Carbon Tetrachloride
 - o ERA Proposal Status (public comment).
 - o Phase 2 Site Characterization Plan. Comments?
 - o Off-Site Waste Shipment. Waiver?
 - o Procurement & Design Activities.
 - o NEPA?
 - 300-FF-1 Burial Grounds ERA
 - o Planning Proposal.
- OTHER ISSUES
 - None
- SUMMARY OF ACTION ITEMS
- SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS

92121173139

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
December 2, 1991

ORGANIZATION

ACTION ITEM

WHC

WHC will issue a press release on the 618-9 Burial Ground ERA within 30 days after the decision is made on how the waste will be dispositioned. (open) *Draft is in preparation.*

WHC

WHC will contact EDMC and Communications to discuss the public notices and public review cycle. (closed) *W. L. Johnson met with C. Edwards and J. Zanzalani and passed on our concerns with the public cycle.*

WHC

WHC will provide a revised CCI, ERA Fact Sheet to EPA for review. (closed) *Sent to EPA on November 21, 1991.*

RL

RL will setup a meeting with EPA, Ecology and WHC to discuss future FY '92 ERAs. ~~(open)~~ *(closed)*
Meeting is scheduled for December 17, 1991.

12

9212170190

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
December 2, 1991

DECISIONS:

AGREEMENTS:

Nothing of any significance.

COMMITMENTS:

DOE Representative

EPA Representative

ECOLOGY Representative

W. J. [Signature] 12/2/91

WHC Representative

92121173191