




Change Number M15-89-1		FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM <small>Do not use blue ink. Type, or print using black ink.</small>		Date 11/15/89	
Originator T. M. Wintczak			Phone 376-0902		
Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager					
Change Title Designation of Interim Milestones for 1100-EM-1 OU RI/FS					
Description/Justification of Change In accordance with Section 11.1 of the Agreement, the interim milestones supporting Milestone M-15 which have been established as a result of the approval of the 1100-EM-1 Operable Unit Work Plan are as follows: M-15-01A - Submit draft Feasibility Study Phase 1 and 2 report to EPA and Ecology for review - December 1990 M-15-01B - Submit draft Remedial Investigation Phase 1 and 2 report to EPA and Ecology for review - November 1991 M-15-01C - Submit draft Feasibility Study Phase 3 report to EPA and Ecology for review - April 1992  The Remedial Investigation/Feasibility Studies is an iterative process and as such the later phases are dependent to some degree on the findings of the initial phases. Therefore, although dates for M-15-01B and M-15-01C have been established, they are dependent on the results of the Remedial Investigation Phase 1 and Feasibility Studies Phase 1 and 2					
Impact of Change  Administrative action, no impact.					
<div style="text-align: right;"></div>					
Affected Documents  Hanford Federal Facility Agreement and Consent Order					
Approvals			✓ Approved    _____ Disapproved		
DOE 			12/14/89 Date		
EPA 			12/19/89 Date		
Ecology /			12/29/89 Date		