



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

8904152

004389

SEP 27 1989

89-RB-153

Mr. Paul T. Day, Project Manager
U. S. Environmental Protection Agency
Region 10
P. O. Box 550, A7-70
Richland, Washington 99352

Mr. Roger F. Stanley, Project Manager
State of Washington
Department of Ecology
Mail Stop PV-11
Olympia, Washington 98504-8711

Dear Messrs. Day and Stanley:

300-FF-5 REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) OPERABLE UNIT WORK PLAN


I am pleased to transmit with this letter the "Draft RI/FS Work Plan for the 300-FF-5 Operable Unit, Hanford Site, Richland, Washington." This transmittal satisfies the Hanford Federal Facility Agreement and Consent Order (Agreement) milestone M-12-04.

Sections 7.3.2 and 9.2.1 of the Agreement provides for a 60 day EPA/Ecology review of RI/FS work plans. Section 5.6 provides that the lead agency, in this case EPA, will prepare the responses to DOE submitted documents. I look forward to the transmittal of the regulatory community's integrated comments by EPA on or before November 30, 1989.

The work plan was prepared in a manner consistent with the agreements resulting from the June 16, 1989, Operable Unit Managers Meeting and Mr. Day's letter of June 19, 1989, "Comments on Remedial Investigation/Feasibility Study Work Plan for the 300-FF-1 Operable Unit."

If you have any questions please contact Mr. K. M. Thompson of my staff on (509) 376-6421.


Sincerely,


Roger D. Freeberg
Hanford Project Manager

ERD:KMT

Enclosure

cc: On Reverse



003795

DOE/RL 89-14
Draft A

UNCLASSIFIED COPY

Draft Remedial Investigation/Feasibility Study Work Plan for the 300-FF-5 Operable Unit, Hanford Site, Richland, Washington



United States
Department of Energy
Richland, Washington

DISTRIBUTION COVERSHEET

Author
R. D. Freeberg
cc:JL Waite

Addressee
P. T. Day, EPA
R. F. Stanley, Ecology

Correspondence No.
Incoming Letter #
8904152

Subject 300-FF-5 REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) OPERABLE UNIT
WORK PLAN

(Reference Letter 8902510 R1)

10/04/89JLW:dh

Internal Distribution

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		B. A. Austin	R2-75	
		L. C. Brown	H4-51	
		C. DeFigh-Price	H4-52	
		J. W. Hagan	R2-30	
		K. L. Hoewing	B3-06	
		R. E. Lerch (Assignee)	H4-51	
		H. E. McGuire	H4-51	
		R. C. Nichols	B3-02	
		J. E. Nolan	B3-01	
		L. L. Powers	H4-51	
		R. J. Roberts	R1-43	
		D. E. Simpson	B3-51	
		R. R. Thompson	R1-10	
		D. A. Turner	R1-10	
		J. L. Waite	H4-52	
		S. A. Wiegman	H4-50	
		D. D. Wodrich	R2-23	
		R. D. Wojtasek	H4-17	
		TPA Integr. & Control	H4-52	
		EDMC	H4-51	
		AR:300-FF-5 OU		
		Document was transmitted by Letter 8902510 R1		

