







<b>Change Number</b> M-15-09-01	<b>Federal Facility Agreement and Consent Order  Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> April 23, 2009									
<b>Originator:</b> Briant Charboneau		<b>Phone:</b> (509) 373-6137									
<b>Class of Change</b> <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager											
<b>Change Title</b> Deletion of <u>Hanford Federal Facility Agreement and Consent Order Interim Milestone M-015-25C</u>											
<b>Description/Justification of Change</b> <p>This change package when approved will delete one Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) interim milestone, M-015-25C. Tri-Party Agreement change notice CN-253, approved 1/13/09, revised the 200-PO-1 Operable Unit RI/FS Work Plan schedule to remove RI Phase II activities and delete Work Plan tasks scheduled to occur after 9/30/08. The change supported an accelerated Record of Decision regulatory path forward that will utilize existing Resource Conservation and Recovery Act Facility Investigation/Corrective Measures Study documentation and will provide recent RI Phase I investigation results to be included in an expedited combined RI/FS document. Because Tri-Party Agreement Interim Milestone M-015-25C requires submitting a Phase II RI report for 200-PO-1, the milestone can no longer be deleted as it has been agreed there will be no separate Phase II report.</p>											
<b>Impact of Change</b> Delete M-015-25C to allow combining of RI/FS report phases for Operable Unit 200-PO-1.											
<b>Affected Documents</b> The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Site Wide Systems Engineering Control Documents; Project Management Plans.											
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td data-bbox="86 1493 812 1638">   Ecology </td> <td data-bbox="812 1493 1055 1638"> 6/8/09  Date </td> <td data-bbox="1055 1493 1547 1638"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="86 1638 812 1785">   DOE-RL </td> <td data-bbox="812 1638 1055 1785"> 5/22/09  Date </td> <td data-bbox="1055 1638 1547 1785"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="86 1785 812 1860"> EPA </td> <td data-bbox="812 1785 1055 1860"> Date </td> <td data-bbox="1055 1785 1547 1860"> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> </table>			 Ecology	6/8/09 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 DOE-RL	5/22/09 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	EPA	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 Ecology	6/8/09 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
 DOE-RL	5/22/09 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
EPA	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									

**RECEIVED**  
JUN 09 2009  
EDMC

Modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestone/text is denoted with shading.

<del>M-015-25C</del>	<del>SUBMIT A REMEDIAL INVESTIGATION (RI) PHASE II REPORT FOR THE 200-PO-1 GROUNDWATER OPERABLE UNIT.</del>	<del>12/30/2009</del>
----------------------	---	-----------------------